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BASE REAUGNMENT AND CLOSURE MCASELTORO

PROGRAM MANAGEMENT OFRCE WEST SSIC NO. 5090.3.A
1455 FRAZEE R_ SUITE 900
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5090
Ser BPMPW.cpa/0052
O_ober 18, 2006

Mr. Richard Muza
Remedial Proje_ Manager
U.S. En_ronme_al Prote_bn Agency
Mail Code SFD-H8, Region IX
75 Hawthorne S#eet
San Frandsco, CA 94105-3901

Mr. John Brodedck
Remedial Proje_ Manager
Califom_ Regbnal Wa_r Quali_ Con#ol Board
3737 Main S_eet, Suite 500
Rivers_e, CA 92501-3339

Mr. Quang Thang
Remedial Proje_ Manager
Southern C_ifom_ Base Closure and Reuse Unit
C_ifom_ Depadment of Toxic Substances Cont_l
5796 Corporate Avenue
Cypress, CA 90630-4700

SUBJECT: REVISED FEDERAL FACILITY AGREEMENT SCHEDULE EXTENSION
REQUEST, INSTALLATION RESTORATION PROGRAM (IRP) SITE 1 (FORMER
EXPLOSIVE ORDNANCE DISPOSAL [EOD] TRAINING RANGE), FORMER
MARINE CORPS AIR STATION (MCAS) EL TORO, CALIFORNIA

Fellow Federal Fadli_ Ag_eme_ (FFA) Rep_sentatives:

This le_er is a revision to the wd_en _que_ for an e_en_on to the Madne Corps Air Station
(MCAS) El Toro Federal FadliW Agreeme_ (FFA) Append_ A Schedule for pdma_ docume_s
da_d O_ober 10, 2006. This letter summarizes and confirms concurrence with the Naves
reused reque_ for an e_ensbn of the FFA schedule for the Draft Fea_Ay Study for Site 1.

The following table _entifies the three pdma_ subm_a_ and the assodated schedule
e_en_ons relating to this _que_, which is made pu_uant to FFA Section 9.2_) for IRP Si_ 1.
Enclosure (1) presen_ our FFA Append_ A Schedule with the reNsed pdma_ mi_ones
_duded.

i IRPpHmary_Site.............................................................................................................1Subm_tal D_eraMeCurrentDate----_---evis_-------_i_-]DeliverableDate I
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Thank you in advance _r your suppo_. Shou_ you have questions or need add_on_
in_rmation, please con_ Ms. Con_ AmoS, Lead Remedial Proje_ Manage_ at
(619) 532-0790 or me at (619) 532-0963.

Sincere,

DARREN NEWTON
BRAC Environmental Coo_in_or
By di_n of the Dire_or

En_osures: 1. Madne Co_s Air S_on El Toro Federal Fa_li_ Ag_eme_ Append_ A
Subm_al Mi_ones (O_ob_200_

Copy to:
Command_
Attn: AC/S En_n Mgt
Madne Co_s Air Bases Miramar
P.O. Box 452001
San Diego, CA 92145-2001

M_ Robe_ L. Woodings
•Die,oh Public Works
Ci_ of Lake Forest
25550 Comme_en_e D_, Ste. 100
Lake Forest, CA 92630

M_ Bob Co,man
Brown and Caldwell
9665 Chesapeake Ddve, Sui_ 201
San Diego, CA 92123



t Ocmb_ 18,2006

MARINE CORPS AIR STATION EL TORO

Federal Facility Agreement
Appendix A

Subm_t_ Mile_ones

SiR 1 (Explos_e Ordnance D_pos_ Rang_
Primary SubmRt_ D_iverab_ Date
Draft Reme_ Investigation 06-03-2005
Draft Feas_ility S_dy 01-29-2007.
Draft Proposed Plan 06-29-2007
Draft Record of Ded_on 11-22-2007

SRe 2 Groundwa_r (Magazine Road LandfilD
Primary SubmRtal Ddkerab_ Date
Draft Feasibility Study Addendum 03-28-2005
Dra_ Proposed Plan 12-08-2005
DraR Record of Ded_on 09-29-2006

SRes 2 & 17 (Magazine Road and Communication Station Landfill_.
Primary SubmRtal Ddiverab_ Date
Draft Fin_ Reme_ Deign 07-19-2004
Draft Operation and M_enance Plan 06-11-2007
Dra_ Reme_ Action [Closeouq Repo_ 08-22-2007

SiRs 3 & 5 (Ori_n_ and Perim_er Road LandfiH_
Primary Submi_ Dd_erab_ Date
Draft Feasibili_ S_dy Addendum 03-07-2005
Reused D_ft Proposed Plan 05-05-2005
Reused D_ft Record of Derision 10-30-2006

Anom_y A_a 3
Primary SubmR_l DdNerable Da_
Draft Reme_ _vestigation/Fe_ibility Study 12-06-2005
Draft Propped Plan 01-29-2007
Draft Reco_ of Decifion 07-11-2007

Si_s 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds)
Primary SubmRtal Deliverable Date
Draft Feasibility Study Addendum 03-09-2005
Reused Draft Proposed Plan 04-01-2005
Reused Draft Record of Derision 05-19-2006
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Ocmb_ 18,2006

MARINE CORPS AIR STATION EL TORO
Federal Faei ty Agreement

Appendix-A
Subm_l Mfl_s

Si_ 11 (Transformer Storage Yard)
Primary SubmRtM Dd_erable Da_

• D_ff Reme_M Action Work Plan 06_0-2004

Draft Pr_ect Closeout Repo_ 10-06-2005

SRe 16 (Crash Crew Pit N_ 2)
P_mary Submi_M DeliverabM Date
Draft RD/RA MNA Work Plan 11-18-2003

Draft Reme_M DeMgn 07-27-2005
Draft Opiating Properly and Succ_sfully 03-02-2006
(OPS) Repo_

Si_ 18 (VOC Re#onM Groundwater PlumO
Primary Submi_M Dd_erab_ DaM
Prelimin_y RemediM DeMgn @0% D_ 03-14-2005
FinM Reme_M DeMgn (100% De_g_ 05-31-2005
Draft Oper_ion & MMmenance Plan 01-11-2007
Draft Pr_e_ Closeout Repo_ 03-30-2007

Si_ 24 (VOC Source Area - Shallow Groundwa_r Uni0
Primary SubmRtM Dd_erable Da_
Preliminary Reme_M Des_n _0% Deign) 06-0_2004
HnM Reme_M D_n (100% Desert) 12-13-2004
Draft Operation & MMn_nance Han 01d 1-2007
Draft Pr_e_ Closeout Repo_ 03-30-2007

Site 24 (VOC Source Area - Vadose Zone S_D
Primary SubmittM Dd_erabM Date
Draft Proposed Plan 04-01-2005
Draft Record of Ded_on 08-25_005

Page 2 of 2
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1.wP Project Schedule [] Toro IRP Site 1 Proje_ Schedu_ 10_17_06.mpp

Phase II Remedial Investigation/Feasibility Study
Sile I - EOD Range, MCAS El Toro

: RI Rep°prtreSm"Draft RI Rep°_ 479daY3S5days Tue2/1/0To5e2/1/05 M°n3/2'/oF5d'2/'106............ i ....................... i .................... _"2/1'_5"'_:_:J_ii_ 5 ..... '_"" ......... i .......................i'-'"'"'"'"_lReP°_ I_

354 Reg_atory AgencD yraftRN'avY ReferWep°_ Renew 626222daydsaydsags Tue3/22/Ow5ed514/FO5d6/3/05 wed4120/0Th5u6/2/F05d9/2/05 ........... i ....................... i ....................... ). ___0_12 iii: _ _ _ iiiiiiiiiiiiiiiiiiiiill :iiiii:i]:_ _iiiiiiiii:i

6 Draft Rna RI 77 days Fd 357/06 Mon 7/3/06 ............ _ ........................ _........................ _ ............ 3/17/0_'_i'_3/_6 ...... _ ....................... _ ..................

78 I Resp°nse to AgencyC°mmeNRseceivedAgency C°mme_s " 220dadYsays gri9/29/F06d 9/29/06 Monl0/30/0Fri69/29/06............ _ ....................... _ ...... _................ _ ................... _::::_::_:::::::::::::::::::::::::::::::::::::::::::::: i

_0 Upd_Re_kManagementMeet_Dgraff _nN RI 27 days0 days I Wed10/25/W 06ed 10/25/06 Wed10/25/0T6hu11/30/06 ........... i "''_ ................. i ........................ i .................. i_i_'2_f_i6 .................. i'"'] ................
11 Rn_ RI Repo_ 1 day Fd 12/1/06 Fri 12/1/06 i ! i 12/1_0_2_1_0_i" ......................... i ..................

12 FS Repo_ 148 days T_e 11/7/06 Th_ 5/31/07 ........... _ ...................... _ ..................... i ........... "'F_ Re_o_ '__ ......................... i ..................

16 Incorporate Navy CornineSs 10 days Fd 1/5/07 Thu 1.8/07 i ! i"".................. __/SJ0_"8/0Z .................... _ ..................

2201 RegN_ory AgencyConcurD orre" Fin_ FS DNp_e 22day2s2days weMdon5/2/04/2/077zhuTUe5/1/05/731/07.......... _ ............................................... _................................................. _ ..........................................._.....5/2/_7,7_.__.5_3i/_'"7""_"'" _ _ _ _- -_2._0_}_)_)_ ..................... iiiii_iiii_ii_

22 F,n_ FS 0days Thu 5/31,07 Thu 5/31,07 "'"'"'""i' ....................... 'i- .............. '"'_i-'"" .............. _""'""_J5_ ,/0,''''''''''''''''-i'" .............

23 Proposed P_n 149 days Wed 4/_8/07 _o. 11112/07 ......... _ ........................ _-"w ................ _ .............. P_ea Pla__ ........................ _ ..................

'22928276 DraRftegNatoryAgencDyralftnc°rp°rateNawC°mmeNs&NnFialnPNP PP Renew P_P 2222day1s0daYlSdaiays Weda/l/oMO7n7/2!F07de/29/OFri76/15/07Zhu6/28/OT7ue7/3110T7hu8/30/oFd76/29/07_.ii_!iiii_i!!)i]iii_ii_i_!!_i__ii_ii_i_i!i_ii7iiiiiiiiiiiiiiiiiiiiiiiiiiiii!

30 _eg_atory_ge_oyCooou_D=s_e 10days _.8/_1/07Th.9/1_/07.........._....................._....................?......................i ......__6_.__"i-

Reoo do,De  oo  84days  ,od8/ /07 e 4,t4/08..................................i.....................?.......... .....................................
34 Prelim. Draft ROD 40 days Wed 8_/07 Tue 9/25/07 ........... _ ................ :..... _ ......................... _ ........................ _ ........ 81i_07'_125107 .............. i ..................

" " 35_337490 N_vRyeg_atoryAgencyR_Dwra_R_RD_sp_ve_esDsraft_R_g_at_ryAgency_ncudDisp_Re___DSumma_ 24225:5days_2da0Ysdaydsaydsaydsays Wed9/26/OT7hu12!13/oF7dFrilO/26/OFri711251Fri083/14/0181/23/07tho10/25/OTh7u11/22/OT7hu12_3/OM7on4/14/oTh8u1/2410T8hu3/13/08iiiii_iiiiiiiiii_iiiii_iiii_iiiiii_iiii_ili_iiiiiiiiiiii........._ ..............................................................................................................................

41 _n_ ROD 0 days Mon 4_ 4/08 Mon 4/14/08 i i i i _'4/14/08 ...... i ..................

42 aemed_l De_gniRemed_l Ac_on 834 days Tue 4115/08 Sat 6/25/11 ..... _ .................. _ ................. _ ................................ x-":: Remedial Deslgn/Remedial Actlon i _.//////////://_////_

p_e_p_ I_RVFSEO0Range,S,te_ Task " " _ " Mi_one 41, Proje_ Summary _

_a_d _ A_Tempo Progress Summary ._. ._- Critic_ v/////z/////_z_
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Blind copy to:
BPMOW:
D. Newton
C. Arnold
A. Tamayo
M. Flesch, USMC BRAC
Outgoing file
Sedal file
Read file

SWDIV:
D. Silva, FISC Bldg-1, 34 Floor (w/2 copies for Adminis#atNe Record File)
D. Silva, FISC Bldg-1, 3rdFloor (w/1 copy for the Informa_on Repository)

Wdter: ContentArno_, 2-0790.
Ty_st: N_UIle_ 10/18/06

Emai_EIToro IRP SEe 1 FFA Extens_n Request 10_18-06.doc



M60050_003792
MCAS EL TORO
SSIC NO. 509_3.A

FEDERAL FACILITY AGREEMENT
SCHEDULE EXTENSION REQUEST

INSTALLATION RESTORATION PROGRAM SITE 1
(FORMER EXPLOSIVEORDNANCE DISPOSAL TRAINING RANGE)

DATED 10 OCTOBER 2006

THIS RECORDIS ENTEREDINTHE DATABASEAND FILED
AS

RECORD NO. M60050_003787


